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Appendix D

Common and Standard Domain

General

1. A domain is the set of values that a data — AGREEMENT-CHANGE-
element may have. Domains are defined by the REQUEST-AUTHORIZED-DATE
attributes of the data element (length, format,
decimal location), by a range of values, or by — AGREEMENT-CHANGE-
a list of acceptable values, where applicable. REQUEST-CANCELLATION-

2. The domain attributes and standard value
lists contained in the Command Data — AUTHORITY-EFFECTIVE-DATE
Dictionary have been negotiated with
proponents and users. These are the standards — MILESTONE-ORIGINAL-DATE
for all future relational databases and others
which, if followed, will facilitate sharing and — MILESTONE-ACTUAL-DATE.
interchange of data between systems.

3. COMMON DOMAINS support data ele- main PERCENT which has the attributes
ments that have common attributes and com- (length is 5, format is NUMBER, decimal 10-
mon values. The set of values that define a cation is 2). Conceptual data elements utiliz-
COMMON DOMAIN is not a limited list like ing this common domain are:
the domain of STATE-CODE, but their do-
mains, or set of values, are utilized by many — INFLATION-RATE-PERCENT
conceptual data elements. Those domains with
a limited set of values like STATE-CODE are — ORGANIZATION-RESOURCE-
designated STANDARD DOMAINS. TECHNICAL-INDIRECT-OTHER-

a. An example of a common domain is
CALENDAR-DATE which has the attributes
(length is 9, format is DATE, DD-MMM-
YY). There are a number of conceptual data
elements that utilize this common data
domain:

DATE

b. Another example is the common do

PERCENT
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NAME FORMAT   SIZE DEC RANGE
Name Classes
NAME-ID-20 CHAR 20
NAME-ID-40 CHAR 40
NAME-ID-60 CHAR 60

Address Classes
ADDRESS-LINE CHAR 30
MAIL-CODE CHAR 9
TELECOM-ID CHAR 20

Date and Classes
CALENDAR-DATE DATE 9 -- --
YEAR NUMBER 4 -- --
MONTH-NUMBER NUMBER 2 -- 1-12
DAY-OF-MONTH NUMBER 2 -- 1-31
DAY-OF-WEEK NUMBER 1 -- 1-7
DAYS-DURATION NUMBER 4 -- --
YEARS-DURATION NUMBER 2 -- --
GMT-TIME CHAR 8 -- --
LOCAL-TIME CHAR 11 -- --

Numeric Classes
COUNT NUMBER 4 -- --
AMOUNT NUMBER 11 2 --
SEQUENCE-NUMBER NUMBER 6 -- --
PERCENT NUMBER 5 2 -

Text Classes
SHORT-TEXT CHAR 60
MEDIUM-TEXT CHAR 120
LONG-TEXT CHAR VAR

Special Classes
INDICATOR CHAR 2
TYPE-20 CHAR 20
TYPE-40 CHAR 40
TYPE-60 CHAR 60

Figure D-1: Common Domains
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DOMAIN BUDGET-LINE-SYMBOL-CODE
VALUE(S): DESCRIPTION:

- No earnings
A Advertise and award
C AE Contract no
D Design memo
E Earnings
H Hired Labor
P Plans and specs
R Review

DOMAIN: BUSINESS-TYPE-CODE
VALUE(S): DESCRIPTION:

0 Large Business
1 Small Business
2 Small Disadvantage Business (not 8A)
3 Small Disadvantage Business (8A)
4 Small Business - Women Owned

DOMAIN: CALENDAR-DATE
VALUE(S): DESCRIPTION:

M
X
Y
Z

DOMAIN: CHANGE-REQUEST-ORIGINATING-AGENCY-CODE
VALUE(S): DESCRIPTION:

C Corps of Engineers
E Environmental Protection Agency (EPA)
K Contractor (Claims and VE Proposals)
P PRP
T All Other
U Using Agency (MACOM, Installation,

Flood Control District County, etc.)

DOMAIN: CHANGE-REQUEST-TRANSACTION-CODE
VALUE(S): DESCRIPTION:

1 Changes to existing T/C “4” activities.
2 Changes to contingency reserve

(CWE increases/decreases).
3 Establishes award and current CWE amounts

and dates (a construction contract award).
4 Unfunded MOD/C WE activity or comments.
5 Pending MOD/C WE activity.

Figure D-2: Standard Domains
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6 Firm or final MOD/CWE activity.
7 S&A adjustment (CWE not changed)
A A-E award.
B Pending design modification.
C Firm design modification.
D Firm design modification, lost effort.
E Administrative or comment, design.
Z Incomplete MOD/CWE activity transaction.

DOMAIN: COOLING-SYSTEM-CODE
VALUE(S): DESCRIPTION:

A Mechanical ventilation only
B Mechanical refrigeration (on site electric)
C Mechanical refrigeration (on site gas)
D Mechanical refrigeration (on site other fuel)
E Mechanical refrigeration (heat pump)
F Central chilled water
G Air conditioning (other)
H Evaporative cooling

DOMAIN: COUNTRY-CODE
VALUE(S): DESCRIPTION:

AS AMERICAN SAMOA
BA BAHRAIN
BE BELGIUM
BO BOTSWANA
CM COMMONWEALTH OF NORTHERN

MARIANAS
CN CAMEROON
CS COSTA RICA
DA DENMARK
DI DJIBOUTI
EG EGYPT
ES EL SALVADOR
EU EUROPE VARIOUS
FR FRANCE
GB GREAT BRITAIN
GE GERMANY
GH GHANA
GL GREENLAND
GN GABON
GR GREECE
GU GUAM
HO HONDURAS
IC IVORY COAST

Figure D-2: Standard Domains (cont**d)
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II INDIA
IR IRAN
IT ITALY
JA JAPAN
JD JORDAN
JL JOHNSTON ATOLL
KE KENYA
KO KOREA
KU KUWAIT
LI LIBERIA
LS LAOS
LU LUXEMBOURG
LY LIBYA
MC MOROCCO
ML MALI
MR MARSHALL ISL
MU MAURITANIA
MI MALAWI
NI NIGERIA
NO NORWAY
NR NIGER
OA OKINAWA
OM OMAN
PC PANAMA CANAL ZONE
PK PAKISTAN
PR PUERTO RICO
QR QATAR
RW RWANDA
SA SAUDI ARABIA
SE SENEGAL
SI SIERRA LEONE
SL SRI LANKA
SO SOMALIA
SP SPAIN
SU SUDAN
SW SWITZERLAND
TH THAILAND
TT TRUST TERRITORIES
TW TAIWAN
UA UNITED ARAB EMIRATES
UK UNITED KINGDOM
US NASSAU
VI VIRGIN ISLANDS
ZZ VARIOUS WORLDWIDE

Figure D-2: Standard Domains (cont**d)
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DOMAIN: ENERGY-CALCULATION-TOOL-CODE
VALUE(S): DESCRIPTION:

A BLAST (Harris)
B BLAST (CDC)
C BLAST (INTERPRO stand alone)
D BLAST (INTERGRAPH CADD interface)
E BLAST (MICRO 286)
F BLAST (MICRO 386)
G BLAST (MACINTOSH)
H BLAST (other)
I DOE 2 (Mainframe)
J DOE 2 (Micro)
K ESP-11 (APEC)
L Other true hour by hour program
M TRACE (Mainframe)
N ULTRATRACE
O TRACE EASY
P CARRIER HAP
Q Other condensed hourly program
R CARRIER E20
S ELITE
T ASEAM II
U SEA
V Other modified BIN program
W Other variable degree day program
X Other program not listed above
Y Hand calculations

DOMAIN ENERGY-CONSERVATION-COMPLIANCE-CODE
VALUE DESCRIPTION:

A DAB Less than or equal to DET - COMPLIES
B DAB greater than DET

REDESIGN UNDERWAY
C DAB greater than DET WAIVER

REQUESTED
D DAE greater than DET WAIVER

APPROVED

DOMAIN HEATING-FUEL-CODE
VALUE DESCRIPTION:

A Natural gas (on site equipment)
B Fuel oil (on site)
C Coal (on site)
D Electric heat pump
E Electric resistive (requires waiver approval)

Figure D-2: Standard Domains (cont**d)
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F Other on site fuel (i.e. wood, refuse, etc.)
G Central steam (oil fired)
H Central steam (gas fired)
I Central steam (coal fired)
J Central steam (other fuel)
K Central HTHW (oil fired)
L Central HTHW (gas fired)
M Central HTHW (coal fired)
N Central HTHW (other fuel)
O Cntr low temp HW (oil fired)
P Cntr low temp HW (gas fired)
Q Cntr low temp HW (other fuel)
R Passive solar
S Active solar
T Radiant (overhead gas)
U Radiant (overhead electric)
V Radiant (in slab)
W Other (not listed above)
X No heating

DOAIN: METHOD-OF-ACCOMPLISHMENT-CODE
VALUE(S): DESCRIPTION

AE Architect-Engineer
CCN CONTRACT:CONSTRUCTION

(incld: furnished mat*l)
CSA CONTRACT:SUPER VISION &

ADMINISTRATION
DC Design-Construct or Turnkey
HL Hired Labor
ID Indirect Design

(design agent other than an FOA)
IED IN-HOUSE: ENGINEERING & DESIGN
ISA IN-HOUSE: SUPERVISION &

ADMINISTRATION
OTH OTHER (mat*l, supplies, eqpt,

repro, travel, etc.)
TL Troop Labor
US Using service ??????

DOMAIN: MILESTONE-TABLE-TYPE
VALUE(S): DESCRIPTION:

1 WORK ITEM
2 AGREEMENT

Figure D-2: Standard Domains (cont**d)
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3 PURCHASE REQUEST
4 SOLICITATION/ACQUISITION
5 CONTRACT ADMINISTRATION

DOMAIN: PROJECT-AUTHORIZED-PHASE-CODE
VALUE(S): DESCRIPTION:

0 No Design Authority-use for studies or
activ. not requiring design auth or
where no follow-on Constr/O&M is
anticipated

1 Planning activities prior to initiation
of design

2 Concept design (ARMY)/Early
Preliminary (AIRFORCE)

3 Preliminary Design (AIREORCE projects)
4 Design held in abeyance
5 Deferred from program
6 Final design authorized
8 Project canceled
9 Construction Contract Award authorized

DOMAIN: RESOURCE-PLAN-STATUS-CODE
VALUE(S): DESCRIPTION:

BA Baseline Approved estimate
BP Baseline Preliminary (not yet approved)
ER Baseline Revised (Current Fiscal Year,

approved est.)
FE Forecast Estimate (not yet approved)
RE Revised Estimate (i.e. current, approved)

DOMAIN: STANDARD-LOCAL-TYPE
VALUE(S): DESCRIPTION:

L LOCAL; ESTABLISHED LOCALLY
S STANDARD
T TEST

DOMAIN: TYPE
VALUE(S): DESCRIPTION:

A FIXED PRICE REDETERMINATION
J FIRM FIXED PRICE
K FIXED PRICE ECONOMIC PRICE

ADJUSTMENT
L FIXED PRICE INCENTIVE
R COST PLUS AWARD FEE
S COST CONTRACT

Figure D-2: Standard Domains (cont**d)
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T COST SHARING
U COST PLUS FIXED FEE
V CPIF
Y TIME AND MATERIALS
Z LABOR HOURS

DOMAIN: WI-EMPLY-ASSIGNMENT-CODE
VALUE(S): DESCRIPTION:

COE Construction Engineer
DEE Design Engineer
IPM Individual Project Manager
TPM Team Project Manager

DOMAIN: WORK-ITEM-DELAY-CODE
VALUE(S): DESCRIPTION:

AO Construction authorization not received
from user (second character is zero)

Al Construction authorization not received
from HQUSACE

A2 Error in bids or protest regarding bids
A3 Bids rejected, readvertising required
A4 Bid opening delayed pending issuance of

amendment or other administrative reasons
A5 Advertisement or award deferred by

higher authority (includes using service)
A6 Advertising authorization not received
A8 Awaiting execution of Local COOP

agreement
A9 Local COOP agency failed to provide

disposal area or other items required by
the Local sponsor

AD Item canceled or deleted
C1 Right of entry for construction not obtained
C2 Land acquisition not completed
C3 Delay in construction contractor

mobilization for work
C4 Contractor financial deficiency
C5 Contractor inefficiency
C6 Coliection of defective work by

construction contractor
C8 Unforeseen natural conditions -

inclement weather
C9 Unforeseen natural conditions -

subsurface conditions

Figure D-2: Standard Domains (cont**d)
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CA Unforeseen natural conditions -
catastrophe or other cause not
covered by C8 or C9

CB Seasonal nature of work
CC Delayed by other construction contractor

on same site
CD Contract terminated for default
CE Delay in delivery of construction contractor

furnished materials or equipment
CF Deferred by contractor for work on other

line items in the same contract
CG Correction of design deficiency pending
CH Correction of deficiencies or final tests

prior to transfer
CJ Labor difficulties - strikes, disputes,

violations, etc.
CK Insufficient labor available within the area
CL Change pending
CM Temporary suspension of work for

convenience of government
CN Delayed for security reasons
CP Delay in delivery of government furnished

materials or equipment
CO Contract terminated for convenience of

government
DO No current problems (all phases)

(second character is a zero)
D1 Insufficient funds
D2 Awaiting issuance of directive to proceed or

continue with design
D3 Sitting not determined
D4 Right of entry for preliminary survey

not obtained
D5 Scope not defined
D6 Criteria not received from using service
D7 Criteria not received from HQUSACE
D8 Awaiting approval of design
D9 AE behind schedule
DA DE design canceled or deferred
DB Redesign required
DC Design canceled or deferred
Fl Contractor claim submitted - contracting

officer*s decision pending

Figure D-2: Standard Domains (cont**d)
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F2 Contractor claim pending - CEBCA
F3 Contractor claim pending - ASBCA
F4 Contractor claim or government suit

pending - Federal Court
F5 Financial closeout pending A-E damages

resolution
F6 Using service changes after transfer
F7 Pending action from another agency to

include audit agencies and the Dpt of
Labor or other agencies for Labor violations

F8 Correction of construction deficiencies
discovered after transfer

F9 Additional contract awarded to correct
deficiencies

FA Final settlement with contractor not made
FB Final government costs not established
FC Pending completion of other item(s) in the

same contract
FD Final costs on GFE not established
FE Price redetermination and/or renegotiation

not completed
T1 Final acceptance withheld pending

correction of deficiencies
T2 Processing of DD form 1354 not complete
T4 Using service refuses to accept transfer
T5 Operating manuals and/or training of

operating personnel not been completed
T6 “AS BUILT” drawings not completed
X
Y
ZZ Other causes not covered by any other code

DOMAIN: WORK-ITEM-MISSION-CODE
VALUE(S): DESCRIPTION:

1 NEW AND EXPANDED MISSION
2 CURRENT MISSION
3 REPLACEMENT AND MODERNIZATION

Figure D-2: Standard Domains (cont**d)
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DOMAIN: WORK-ITEM-ORGANI7ATION-ASSIGNMENT-ID
VALUE(S): DESCRIPTION:

CON Construction Agent
DES Design agent
PER Performing organization
REC Received-by organization
REO Resident office
RPT Reporting organization
RSP Responsible organization

DOMAIN: WORK-ITEM-PHASE-CODE
VALUE(S): DESCRIPTION:

C Construction
D Design
M Maintenance and Operations
MU Multiple Phases
NA Not Applicable
P Planning (feasibility)

Figure D-2: Standard Domains (cont**d)


